



CNMI Public School System

**SY 2018-2019 Statewide Assessment Revised Schedule**

**ACT ASPIRE**

<i>Task</i>	<i>Date</i>	<i>Update(s)?</i>
Interim 1 Test Window ( <i>Mandatory</i> ) All Contents	September 10 - September 21	
Interim 2 Test Window ( <i>Mandatory</i> ) Math & Reading Only	November 26 - December 7	
<b>Interim 3 Test Window (<i>Mandatory</i>) All Contents</b>	<b>January 28 - February 8</b>	<b>2/11/19 - 2/28/19</b>
Interim 4 Test Window ( <i>Optional</i> )	(school selects dates)	
<b>Summative Test Window</b>	<b>April 29 - May 17</b>	<b>No Change</b>
Grade Levels Tested	3rd through 10th Grade	

**STANDARDS-BASED ASSESSMENT (SBA) END OF 1<sup>ST</sup> SEMESTER TESTING**

<i>Task</i>	<i>Rota</i>	<i>Tinian</i>	<i>December 3<sup>rd</sup> Schools</i>	<i>December 10<sup>th</sup> Schools</i>
TEST WINDOW NMI History Course	<b>1/22/19 - 1/25/19</b>	<b>1/28/19 - 2/1/19</b>	<b>1/28/19 - 2/1/19</b>	<b>2/4/19 - 2/8/19</b>

**STANDARDS-BASED ASSESSMENT (SBA) END OF 2<sup>ND</sup> SEMESTER TESTING**

<i>Task</i>	<i>Rota</i>	<i>Tinian</i>	<i>December 3<sup>rd</sup> Schools</i>	<i>December 10<sup>th</sup> Schools</i>
TEST WINDOW: CCLHS: 4 <sup>th</sup> , 6 <sup>th</sup> , & 8 <sup>th</sup> NMI History Course	<b>5/20/19 - 5/24/19</b>	<b>6/3/19 - 6/7/19</b>	<b>6/3/19 - 6/7/19</b>	<b>6/10/19 - 6/14/19</b>

**MULTI-STATE ALTERNATE ASSESSMENT (MSAA)**

<i>Task</i>	<i>All Schools</i>
<b>TEST WINDOW</b>	<b>3/18/19 - 5/3/19</b>
<b>Grade Levels Tested</b>	<b>3rd to 8th, 11th</b>

**PORTFOLIO-BASED ALTERNATE ASSESSMENT**

<i>Task</i>	<i>Date</i>
<b>Alternate Assessment Portfolio Collection:</b>	<b>Follow the SBA Schedule</b>
<b>Grade Levels Tested</b>	<b>9th &amp; 10th Grade</b>

**ELL ASSESSMENT: WIDA MODEL (K-5: PAPER-BASED) / (ONLINE) 6<sup>TH</sup>-12<sup>TH</sup>**

<i>Task</i>	<i>Date</i>
<b>Test Window</b>	<b>Year-Round as new students are enrolled and identified to take the screener.</b>
<b>Grade Levels Tested</b>	<b>Kindergarten through 12th Grade</b>

**WIDA ACCESS 2.0 & WIDA ALTERNATE ACCESS FOR ELLS**

<i>Testing Specifics</i>		<i>Start Date</i>	<i>End Date</i>
<b>Pre-Testing</b>	<b>WIDA AMS Test Setup Available for Test Sessions</b>	<b>Mon 1/21/19</b>	<b>Fri 4/12/19</b>
	<b>Districts Receive Test Materials (On)</b>	<b>Fri 2/15/19</b>	<b>Fri 2/15/19</b>
<b>During Testing</b>	<b>TEST WINDOW</b>	<b>Mon 3/4/19</b>	<b>Fri 4/12/19</b>
	<b>Additional Test Material Ordering Window in AMS</b>	<b>Mon 2/18/19</b>	<b>Mon 4/1/19</b>
<b>Post-Testing</b>	<b>Deadline for Shipping Completed Test Materials to DRC</b>	<b>Fri 4/19/19</b>	<b>Fri 4/19/19</b>
	<b>Pre-Reporting Data Validation - SEA in AMS</b>	<b>Tue 5/7/19</b>	<b>Wed 5/15/19</b>
	<b>Districts Receive Reports - Printed and Online (On)</b>	<b>Fri 6/21/19</b>	<b>Fri 6/21/19</b>
	<b>Data Available to State</b>	<b>Fri 6/21/19</b>	<b>Fri 6/21/19</b>

**STAR: EARLY LITERACY & STAR READING**

<i>Task</i>	<i>Date</i>
Screening #1	August 27 - September 7
Screening #2	February 4 <sup>th</sup> - 22 <sup>nd</sup>
Screening #3 / Outcome	May 6 <sup>th</sup> - 17 <sup>th</sup> No Change
Grade Levels Tested	Kindergarten through 3rd Grade

**NMC PLACEMENT TESTS: ENGLISH AND MATH**

<i>Task</i>	<i>Date</i>
Test Window	March 26 - April 11
Grade Levels Tested	11th Grade